

WP 1. Evaluation of available data and information

Start: Month 1

End: Month 23

Lead Beneficiary: NOA

WP2. Choice and implementation of models

Start: Month 1

End: Month 23

Lead Beneficiary: IHS

WP3. Scenarios and policy portfolios

Start: Month 1

End: Month 30

Lead Beneficiary: ISPE

WP4. Evaluation of policy portfolios

Start: Month 1

End: Month 30

Lead Beneficiary: KEPA

WP5. Prioritization of research needs and gaps

Start: Month 1

End: Month 31

Lead Beneficiary: BSREC

WP6. Training - Dissemination

Start: Month 1

End: Month 36

Lead Beneficiary: KEPA

WP7. Management

Start: Month 1

End: Month 36

Lead Beneficiary: KEPA